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Radiogram No. 6820u     Form 24 for 01/02/08  
Progress Unloading. PROFILAKTIKA Experiment. 

GMT CREW ACTIVITY 
06:00-06:10 . Morning inspection 
06:10-06:40 . Post-sleep 
06:40-07:30 . BREAKFAST 
07:30-07:50 CDR Prep for Work 
07:30-08:00 FE-1,FE-2 Prep for Work 
07:50-08:00 CDR CSLM2 - Open Vacuum Vent 4 
08:00-08:15 . Daily Planning Conference (S-band) 
08:15-09:15 CDR PMA3 repress 
08:15-08:55 FE-1 Cleaning ВД1 and ВД2 air ducts in DC-1 
08:30-10:00 FE-2 Physical Exercise (RED) 
09:00-09:15 FE-1 URAGAN. Observations and photography 
09:15-09:45 CDR PCBA Blood Test - hardware setup 

09:15-11:45 FE-1 PROFILAKTIKA. Cycle Ergometer Experiment. Tagup with specialists (S-
band) 

09:45-10:15 CDR PMA3 leak check 
10:10-10:15 FE-2 Opening Node 1 Nadir Hatch 
10:15-10:35 FE-2 Removal of CBM Center Disk Cover 
10:15-11:45 CDR Physical Exercise (RED) 
10:35-11:35 FE-2 CBM CPA Dismantling 
11:35-12:35 FE-2 Physical Exercise (TVIS) 
11:45-12:00 FE-1 Taking readings from АОК ГАНК-4М Gas Analyzer 

11:45-12:15 CDR Centerline Berthing Camera System (CBCS) Pressurized Mating Adaptor 
(PMA) Target Assembly Removal 

12:15-12:35 CDR Transfer of BMRRM from PMA3 

12:30-13:00 FE-1 Counter Measure System (CMS) Harmful Contaminant Measurements in SM. 
Tagup with specialists (as necessary) (S-band) 

12:35-13:05 CDR InSPACE2 – familiarization 
12:35-13:05 FE-2 Hatch Handle Guide Ring (HHGR) Installation in Node1 
13:00-13:05 FE-1 On MCC Go ISS O2 repress from Progress 362 СрПК (start) 
13:05-14:05 . LUNCH 
14:05-14:10 FE-1 ISS O2 repress from Progress 362 СрПК (terminate) 
14:05-14:20 FE-2 Start Filling CWC from the Lab Condensate Tank 

14:05-14:35 CDR Centerline Berthing Camera System (CBCS) Pressurized Mating Adaptor 
(PMA) Target Assembly Installation 

14:10-16:05 FE-1 Progress 362 Unloading and IMS Updates 
 

14:35-15:35 CDR,FE-2 UDM Controller Panel Assembly  Installation 
15:35-15:50 FE-2 Terminate filling CWC from Lab Condensate Tank 
15:55-16:10 FE-2 USOS hatch seal inspection 
16:05-16:25 FE-1 Cleaning БВН [Heater Fan ] Screen in Soyuz 
16:05-16:25 CDR Installation of CBM Center Disk Cover 
16:20-16:25 FE-2 BCAT-3: camera checkout 
16:25-17:35 CDR Progress 362 Unloading and IMS Updates 
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16:25-16:55 FE-2 Crewlock Stowage Removal In Preparation for PMA3 Depress Pump 
Operations 

16:25-16:40 FE-1 IRIDIUM phone charging setup, start charge Tagup with specialists as 
necessary (S-band) 

16:40-16:50 FE-1 Maintenance Closures of Vozdukh ABK Valves 
16:50-16:55 FE-1 IRIDIUM phone charging - status check 
16:55-17:10 FE-1 Private Medical Conference (Ku + S-band) 
16:55-18:25 FE-2 PMA3 Depress 
17:10-17:15 FE-1 IRIDIUM phone charging - status check 
17:15-17:30 FE-1 Verify ИП-1 Sensor Positions 
17:30-17:35 FE-1 IRIDIUM phone charging - status check 
17:35-17:45 FE-1 IRIDIUM phone charging - terminate charge, cleanup 
17:35-18:35 CDR Physical Exercise (TVIS) 
17:45-18:05 FE-1 IMS update 
18:05-18:35 FE-1 Evening work prep 
18:35-19:15 FE-1 СОЖ Maintenance 
18:35-18:40 CDR LAN MSG cable reconfig in Express rack 5 
18:40-18:45 FE-2 Transfer TVIS/RED/CEVIS/HRM data to MEC 
18:40-18:55 CDR Private Medical Conference (Ku+S-band) 
18:45-18:50 FE-2 Disconnect LTL jumper from LAB1D6 rack after CDRA Deactivation 
18:50-19:15 FE-2 Evening work prep 
18:55-19:15 CDR Evening work prep 
19:15-19:30 . Daily Planning Conference (S-band) 
19:30-20:00 CDR,FE-1 Daily food prep 
19:30-19:45 FE-2 Daily food prep 
19:30-19:45 FE-2 Pre-sleep 
19:45-20:00 FE-2 VHF comm. test using US ground sites 
20:00-20:30 . DINNER 
20:30-21:30 . Pre-sleep 
21:30-06:00 . SLEEP 
Note: 1. See OSTP for references to US activities. 
           2. SM Window #9 shutter opening is at crew discretion 
End of Radiogram 


